

1 BILL NO. S-85-06-20

2 SPECIAL ORDINANCE NO. S- 124-85

3 AN ORDINANCE approving Change Order
4 #2, Contract 84-W-1, Northwest Reser-
5 voir, with Preload Technology, Inc.,
in connection with the Board of Public
Works and Safety.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
7 THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order #2, Contract 84-W-1, North-
9 west Reservoir, with Preload Technology, Inc., in connection with
10 the Board of Public Works and Safety, for:

11 to remove stone from site due to
12 hauling of excess spoil so that
13 final site grading and restoration
can be completed;

14 involving a net increase of Two Hundred Thirty and No/100 Dollars
15 (\$230.00), all as more particularly set forth in the specifica-
16 tions, and which is on file with the Office of the Board of
17 Public Works and Safety, and is by reference incorporated herein,
18 made a part hereof and is hereby in all things ratified, con-
19 firmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23
24 
Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Henry, seconded by Stew, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.

DATE: 6-11-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stew, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>1</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>1</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 6-25-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. 1-124-85 on the 25th day of June, 1985,

ATTEST: Sandra E. Kennedy (SEAL) Mark E. GiaQuinta
SANDRA E. KENNEDY, CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of June, 1985, at the hour of 11:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of June, 1985, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Page 1 of 2CHANGE ORDER NO. 2PROJECT: Northwest ReservoirContract 84-W-1OWNER: City of Fort Wayne, IndianaCONTRACTOR: Preload Technology, Inc.CONTRACT DATE: 4/4/84

The CONTRACTOR is directed to make the following changes in the Contract Documents as set forth in this Change Order and attachments (see attached cost breakdown):

Description of the Change:

Remove stone from site due to hauling of excess spoil so that final site grading and restoration can be completed.

Reason for the Change:

Project could not be adequately restored had the stone remained in place.

Attachments:

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price: \$976,690.00
Contract Price Prior to
this Change Order: 988,810.00
Net (Increase) (~~Decrease~~)
resulting from this C.O.: 230.00
Current Contract Price
including this C.O.: \$989,040.00 and Final

Original Contract Time: 180 days
Net (Increase) (~~Decrease~~)
resulting from this C.O.: -0-
Current Contract Time
including this C.O.: 180 days

Approved By:

CONTRACTOR:

Name and Title

ENGINEER:

Name and Title

OWNER: CITY OF FORT WAYNE, IN

PRELOAD TECHNOLOGY, INC.
Company NameBONAR & ASSOCIATES, INC.
Company NameDate: 5-10-85Date: 5/14/85Date: 5-29-85

(cont.)

CHANGE ORDER

Page 2 of 2

CHANGE ORDER NO. 2

COST BREAKDOWN

<u>Item No.</u>	<u>Description</u>	<u>Qty.</u>	<u>Unit Price</u>	<u>Extension (Increase)</u>	<u>Extension (Decrease)</u>
1.	Removal of stone used for haul road to gain access to excess spoil pile.	Job	Lump Sum	230.00	
2.	Adjusted amount on Page 1 is also final project construction cost				

TOTAL INCREASE + \$230.00

TOTAL DECREASE - -0-

Net (Increase) ~~(Decrease)~~ resulting from this Change Order: \$230.00

(see page 1)

TITLE OF ORDINANCE Change Order No. 2, Contract 84-W-1, Northwest Reservoir, Preload Technology, Inc., Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *J-85-06-20*

SYNOPSIS OF ORDINANCE Change Order #2, Contract 84-W-1, Northwest Reservoir,
was necessary to remove stone from site due to hauling of excess spoil
so that final site grading and restoration can be completed. Preload
Technology, Inc., is the Contractor.

EFFECT OF PASSAGE Final site grading can be completed.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$230.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-06-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order #2,

Contract 84-W-1, Northwest Reservoir, with Preload Technology, Inc.,

in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRWOMAN

Donald J. Schmidt
DONALD J. SCHMIDT

James S. Stier
JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 6-25-85

SANDRA E. KENNEDY
CITY CLERK